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NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

SUMMARY OF ESTIMATE 4/5/2016

ITEM DESCRIPTION AMOUNT COMMENTS

1 SITE 609,680          

2 ARCHITECTURAL 2,330,912       

3 EXTERIOR 927,641          

4 ELEVATOR -                  NO WORK

5 FIRE PROTECTION 409,300          

6 PLUMBING 738,300          

7 MECHANICAL 3,398,567       

8 ELECTRICAL 1,560,690       

9 FF&E 528,000          

10 TEMP OFFICES 372,057          

11 ABATEMENT 1,898,676       

12 PHASING PENALTY 1,277,382       10%

13

14 SUB TOTAL 14,051,205     

15 GENERAL CONDITIONS 1,405,121       10%

16 SUB TOTAL 15,456,326     

17 CM FEE 772,816          5%

18 SUB TOTAL 16,229,142     

19 BONDS 324,583          2%

20 SUB TOTAL 16,553,725     

21 CONTINGENCY 3,310,745       20%

22 SUB TOTAL 19,864,470     

23 ESCALATION 1,986,447       10%

24 SUB TOTAL 21,850,917     

25 DESIGN 1,529,564       7%

26 SUB TOTAL 23,380,481     

27 SOFT COSTS 945,000          

28 SUB TOTAL 24,325,481     

SUMMARY 2



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

WESTERN PARKING LOT

NEW DRAINAGE -              

CATCH BASINS 10             EACH 3,000        30,000        

NEW 15" PIPE 400           LF 74             29,600        

-              

-              

SITE ELECTRICAL -              

RETROFIT LIGHT POLES 7               EACH 500           3,500          

-              

-              

SAWCUT FOR NEW DRAINAGE 1,000        LF 5               5,000          

REMOVE PAVEMEBT FOR NEW DRAINAGE 4,000        SF 1               4,000          

-              

PAVE PARKING LOT 4,000        SF 10             40,000        

-              

RESTRIPE PARKING LOT 126           SPACES 30             3,780          

-              

-              

BUILDING DOWNSPOUT CONNECTIONS -              

6" PIPE 400           LF 27             10,800        

-              

NEW ENTRY PLAZA 1,000        SF -              

PAVERS 0               -              

LANDSCAPING 1               -              

PAVERS 250           SF 40             10,000        

LANDSCAPING 750           SF 10             7,500          

-              

HANDICAPPED RAMPS -              

60 LF 2               EACH 15,000      30,000        

-              

NEW SIDEWALKS 5" THICK 2,000        SF 10             20,000        

-              

EAST PARKING LOT -              

REMOVE PAVING 51,000      SF 1               51,000        

INSTALL DRAINAGE 1               ALLOW 75,000      75,000        

SITE 3



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

NEW LANDSCAPING 1               ALLOW 25,000      25,000        

NEW CURBS 1,500        LF 5               7,500          

NEW PAVING 51,000      SF 4               204,000      

NEW STRIPING 100           SPACES 20             2,000          

NEW SITE LIGHTING 9               EACH 5,000        45,000        

-              

-              

SANITARY 120           LF 50             6,000          

TOTAL 609,680      

SITE 4



NEWINGTON TOWN HALL STUDY 1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

ARCHITECTURAL

GROUND

LOW SF -              

MR VEST HALL 643           SqFt 30               19,283        

HIGH SF -              

-              

ADA STAIRS 1               ALLOW 10,000        10,000        

ADA ROOM 182           SqFt 20               3,631          

-              

-              

MAIN -              

light reno 10% of area 3,025        SqFt 15               45,373        

moderate reno 2,189        SqFt 30               65,657        

HIGH SF -              

ADA BOYS GIRLS 243           SqFt 20               4,852          

SECOND FLOOR -              

light reno 10% of area 1,353        SqFt 15               20,296        

modere 2,249        SqFt 30               67,477        

council - SEE OTHER 6,501        SqFt -              

-              

SPECIALTIES -              

TOILET ACCESSORITES 10             ROOMS 2,500          25,000        

VISUAL DISPLAY BOARDS 1               ALLOW 10,000        10,000        

SIGNAGE 1               ALLOW 25,000        25,000        

LOCKERS 1               ALLOW 10,000        10,000        

-              

MOISTURE BARRIER 30,059      SqFt 8                 240,471      

MOISTURE BARRIER 3,627        SqFt 8                 29,019        

-              

MISC. CLEANING OF INTERIOR BRICK 1               ALLOW 50,000        50,000        

-              

TOILET PARTITIOINS - GROUND 5               Ea 1,500          7,500          

TOILET PARTITIIONS - MAIN 14             Ea 1,500          21,000        

TOILET PARTITIONS - SECOND 6               Ea 1,500          9,000          

-              

CONVERT COUNCIL CHAMBER TO MULTIPURPOSE -              

REMOVE EXISTING FLOOR 6,501        SF 5                 32,506        

DEMOLISH SECOND FLOOR AT NORTH END 1,440        SF 10               14,400        

DEMOLISH COLUMNS AND GIRDER AT THE HEAD OF THE PROCENIUM 1               ALLOW 20,000        20,000        

NEW GIRDER 60             LF 500             30,000        

ARCHITECTURAL 5



NEWINGTON TOWN HALL STUDY 1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

FRAME TO UPPER ELEVATION ELEVATION 6,501        SF 35               227,545      

DEMOLISH WING STRUCTURES 1               ALLOW 5,000          5,000          

NEW SLAB 6,501        SF 10               65,013        

MODIFY WALL FINISHES 1               ALLOW 10,000        10,000        

NEW GYM FLOORING (NEW AND EXISTING) 10,986      SF 25               274,650      

NEW GYM EQUIPMENT 1               ALLOW 50,000        50,000        

BLEACHERS - EXISTING GYM 1               ALLOW 100,000      100,000      

DEMOLITION AND STRUCTURAL FRAMING 1               ALLOW 100,000      100,000      

-              

REMOVE AND REPLACE CEILINGS FOR SPRINKLERS 75,860      SF 4                 303,440      

-              

NEW MAIN ENTRY 1               ALLOW 250,000      250,000      

-              

MISCELLANOUS CUTTING AND PATCHING 1               ALLOW 100,000      100,000      

-              

EXISTING GYM STRUCTURAL REPAIR -              

FORM AND CAST 6 INCH ADDITIONAL CONCRETE AROUND PERIMETER OF 12 INCH SQUARE PIERS - 6' HIGH

FORM 12             PIERS 1,200          14,400        

CONCRETE AND REINFORCING 12             PIERS 1,000          12,000        

HAND EXCAVATION OF PIERS 12             PIERS 500             6,000          

BOILER ROOM

NEW CONCRETE AROUND STEEL PIPE COLUMNS - 6" THICK 18             SF 100             1,800          

-              

AUDITORIUM SECOND FLOOR CRACK REPAIR 6               LF 100             600             

DUNNNAGE FOR NEW ROOFTOP EQUIPMENT 1               ALLOW 50,000        50,000        

TOTAL 2,330,912   

ARCHITECTURAL 6



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

EXTERIOR

CLEAN ALL EXTERIOR BRICK 31,864      SF 1               31,864        

-              

REPOINT PORTION OF BRICK (1955 CONSTRUCTION) 13,820      SF 25             345,500      

-              

REPLACE GLASS BLOCK WITH KALWALL OR EQUAL 1               ALLOW 50,000      50,000        

CHIMNEY AND MISC MASONRY REPAIRS 1               ALLOW 50,000      50,000        

COURTYARD 6,014        SqFt 20             120,277      

MISCELLANEOUS ROOF PATCHING 1               ALLOW 50,000      50,000        

-              

REMOVE AND REPLACE WINDOWS - INCLUDING SOME WORK ON LINTELS) 70             EACH 4,000        280,000      

-              

TOTAL 927,641      

EXTERIOR 7



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

ELEVATOR

NO WORK - RECENTLY RENOVATED 0

TOTAL 0

ELEVATOR 8



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

FIRE PROTECTION

REMOVE EXISTING FIRE SERVICE TO BUILDING 1               ALLOW 5,000        5,000          

INSTALL NEW 6" FIRE SERVICE TO BUILDING 1               ALLOW 25,000      25,000        

-              

-              

SPRINKLERS TO ENTIRE BUILDING 75,860      SF 5               379,300      

(EXCEPT TRANSITION ACADEMY AND LOWER LEVEL RENOVATED AREAS) -              

-              

TOTAL 409,300      

FIRE PROTECTION 9



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

PLUMBING

REPLACE ALL SANITARY PIPING IN BUILDING 75,860      SF 5               379,300      

(EXCEPT TRANSITION ACADEMY AND LOWER LEVEL RENOVATED AREAS) -              

-              

REPLACE ALL PLUMBING FIXTURES -              

GROUND 12             Ea 3,000        36,000        

MAIN 51             Ea 3,000        153,000      

SECOND 14             Ea 3,000        42,000        

-              

REPLACE AND REPIPE ROOF DRAINS 1               ALLOW 10,000      10,000        

-              

NEW OVERFLOW DRAINS 1               ALLOW 10,000      10,000        

-              

REPLACE GROUND WATER PUMP 1               EACH 4,000        4,000          

-              

REPLACE EJECTOR PUMP 1               EACH 4,000        4,000          

-              

REPLACE WATER PIPING IN TUNNELS 1               ALLOW 25,000      25,000        

-              

MISC. PLUMBING 1               ALLOW 50,000      50,000        

-              

PLUMBING DEMOLITION 1               ALLOW 25,000      25,000        

TOTAL 738,300      

PLUMBING 10



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

MECHANICAL SYSTEMS

GYMNASIUMS

AHU - VAV INDOOR 25 TON UNITS 4                 EACH 50,000      200,000         

HEATING SYSTEMS

GAS FIRED CONDENSING BOILERS - 3,000 MBH 2                 EACH 75,000      150,000         

NEW HOT WATER DISTRIBUTION THROUGHOUT BUILDING 75,860        SF 10             758,600         

(EXCEPT TRANSITION ACADEMY AND LOWER LEVEL OFFICE AREAS)

PUMPS - 400 GPM 2                 EACH 10,000      20,000           

PUMPS - 200 GPM 2                 EACH 5,000        10,000           

-                 

NEW HOT WATER PERIMETER RADIATION 62,153        SF 10             621,527         

(EXCEPT GYM/MP, TRANSITION ACADEMY AND LOWER LEVEL OFFICE AREAS) -                 

COOLING

VARIABLE REFRIGERANT FLOW (VRF) UNITS (42 TONS EACH) 6                 SYSTEMS 75,000      450,000         

-                 

VENTILATION -                 

GAS FIRED, DIRECT EXPANSION, VAV, PACKAGED DEDICATED OUTDOOR AIR UITS (DOAS) -                 

APPROX. 8,000 CFM EACH 4                 UNITS 60,000      240,000         

-                 

IT CLOSETS -                 

NEW DUCTLESS SYSTEMS (2 TONS EACH) 5                 EACH 25,000      125,000         

-                 

BUILDING MANAGEMENT SYSTEM -                 

EXPAND EXISTING SYSTEM 1                 ALLOW 20,000      20,000           

DIRECT DIGTIAL CONTROL (DDC)  SYSTEM 75,860        SF 4               303,440         

MECHANICAL DEMOLITION 1                 ALLOW 250,000    250,000         

MISC PIPING 1                 ALLOW 250,000    250,000         

TOTAL 3,398,567      

MECHANICAL 11



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

ELECTRICAL

LIGHTING 75,860      

NEW LIGHTING 1,084        FIXTURES 350             379,400         

HIGH BAY LED AT GYMS/MPS 80             FIXTURES 600             48,000           

EMERGENCY LIGHTING 271           FIXTURES 300             81,300           

EXIT SIGNS 1               ALLOW 25,000        25,000           

-                 

SWITCHES -                 

OCCUPANCY SENSORS 200           EACH 300             60,000           

LIGHT SWITCHES 759           EACH 150             113,850         

DAYLIGHT HARVESTING 1               ALLOW 50,000        50,000           

-                 

POWER -                 

NEW UTILITY TRANSFORMER (PAD ONLY) 1               ALLOW 5,000          5,000             

SECONDARY RUN TO ELECTRICAL ROOM 75             LF 300             22,500           

-                 

PRIMARY RUN FROM POLE TO TRANSFORMER - 2 - 4" CONDUITS 250           LF 100             25,000           

-                 

NEW 3,000 AMP 208Y, 120V ELECTRICAL SERVICE 1               EACH 20,000        20,000           

-                 

NEW PANELS - 42-POLE, 208Y/120V, 225 AMP 42             EACH 3,000          126,000         

-                 

350kW DIESEL GENERATOR 1               EACH 100,000      100,000         

-                 

100 AMP LIFE SAFETY TRANSFER SWITCH -                 

1000 AMP STANDBY TRANSFER SWITCH -                 

30-POLE 208Y/120V, 60 AMP LIFE SAFETY PANELS 2               EACH 2,000          4,000             

NEW PANELS - 42-POLE, 208Y/120V, 150 AMP 6               EACH 3,000          18,000           

-                 

EXTERIOR -                 

LED WALL MOUNTED FIXTURES WITH PHOTOCELLS AT EGRESS DOORS 20             EACH 500             10,000           

-                 

-                 

FIRE ALARM -                 

EXPAND EXISTING NOTIFIER PANEL 1               ALLOW 5,000          5,000             

ELECTRICAL 12



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

NEW FIRE ALARM DEVICES THROUGHOUT (REMOVE EXISTING) 75,860      SF 4                 303,440         

-                 

DEVICES -                 

BATHROOMS - (1 GFI EACH) 16             Ea 200             3,200             

DESK LOCATIONS (1 QUAD EACH) 140           Ea 150             21,000           

OFFICES (1 DUPLEX PER WALL - 2 IN WALLS OVER 12') 300           Ea 125             37,500           

ROOF MOUNTED EQUIPMENT (1 WP GFI) 1               ALLOW 5,000          5,000             

CORRIDORS (DUPLEX EVERY 25-50') 60             Ea 125             7,500             

MECHANICAL ROOMS (1 GFI EACH WALL) 30             Ea 150             4,500             

STORAGE ROOMS (1 DUPLEX EACH) 20             Ea 125             2,500             

BUILDING EXTERIOR (WP GFI - TOTAL 6) 6               Ea 500             3,000             

-                 

-                 

POWER TO MECHANICAL EQUIPMENT 1               ALLOW 30,000        30,000           

ELECTRICAL DEMOLITION 1               ALLOW 50,000        50,000           

TOTAL 1,560,690      

ELECTRICAL 13



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

FF&E

OFFICES 70               ALLOW 10,000      700,000       

CONFERENCE ROOMS, ETC. 4                 ALLOW 20,000      80,000         

MISC. FF&E 1                 ALLOW 100,000    100,000       

SUB TOTAL IF NEW 880,000       

REUSE SOME EXSITING FURNITURE 880,000      -40% (352,000)      

TOTAL 528,000       

FF&E 14



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

TEMPORARY OFFICES

TECHNOLOGY 6,501      SF 10             65,013        

CARPET 6,501      SF 3               19,504        

WALLS 1,950      LF 60             117,023      

DOORS 44           SF 1,500        66,000        

CEILING 6,501      SF 3               19,504        

LIGHTING 6,501      SF 5               32,506        

SPRINKLERS 6,501      SF 3               19,504        

FIRE ALARM 6,501      SF 2               13,003        

-              

MOVE FURNITURE IN AND OUT 1             ALLOW 20,000      20,000        

TOTAL 372,057      

TEMP OFFICES 15



NEWINGTON TOWN HALL STUDY 1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

COST ESTIMATE:                  DATE PREPARED: 4-29-2015

NEWINGTON TOWN HALL ABATEMENT
NEWINGTON, CT  

   QUANTITY     MATERIAL COST       LABOR COST ENGINEERING ESTIMATE

ITEM DESCRIPTION NUMBER UNIT UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

3RD FLOOR - INTERIOR ABATEMENT
Asbestos Remove asbestos plaster ceilings & associated suspended ceiling systems 16,000 SF 2.00 $32,000.00 6.00 $96,000.00 $8.00 $128,000.00 
Asbestos Remove asbestos vinyl floor tile & associated carpet 14,300 SF 1.00 $14,300.00 4.00 $57,200.00 $5.00 $71,500.00 
Asbestos Remove asbestos transite board 240 SF 1.00 $240.00 4.00 $960.00 $5.00 $1,200.00 
Asbestos Demo & abate asbestos pipe insulation in bathroom chases 2 EA 500.00 $1,000.00 2,000.00 $4,000.00 $2,500.00 $5,000.00 
Asbestos Remove miscellaneous asbestos fire doors, sinks, expansion joint caulk 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 
Asbestos Asbestos Disposal 20 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $40,000.00 
Asbestos 3rd Party Monitoring 25 Days 100.00 $2,500.00 350.00 $8,750.00 $450.00 $11,250.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 
Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 300 EA 10.00 $3,000.00 15.00 $4,500.00 $25.00 $7,500.00 

PCB Demo Remove expansion joint caulk & miscellaneous woodwork 1 EA 400.00 $400.00 3,200.00 $3,200.00 $3,600.00 $3,600.00 
PCB Demo PCB Disposal - <50 1 Can 3,000.00 $3,000.00 0.00 $0.00 $3,000.00 $3,000.00 

                                                     3RD FLOOR SUBTOTAL $279,050.00 

MAIN LEVEL - SOUTH - GYMNASIUM AREA - INTERIOR ABATEMENT
Asbestos Remove asbestos plaster ceilings & associated suspended ceiling systems 8,400 SF 2.00 $16,800.00 6.00 $50,400.00 $8.00 $67,200.00 
Asbestos Remove asbestos vinyl floor tile & associated carpet 8,400 SF 1.00 $8,400.00 4.00 $33,600.00 $5.00 $42,000.00 
Asbestos Demo & abate asbestos pipe insulation in bathroom chases 2 EA 500.00 $1,000.00 2,000.00 $4,000.00 $2,500.00 $5,000.00 
Asbestos Remove miscellaneous asbestos fire doors, sinks, expansion joint caulk 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 
Asbestos Asbestos Disposal 10 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $20,000.00 
Asbestos 3rd Party Monitoring 15 Days 100.00 $1,500.00 350.00 $5,250.00 $450.00 $6,750.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 
Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 150 EA 10.00 $1,500.00 15.00 $2,250.00 $25.00 $3,750.00 

PCB Demo Remove miscellaneous woodwork 1 EA 400.00 $400.00 2,800.00 $2,800.00 $3,200.00 $3,200.00 
PCB Demo PCB Disposal - <50 1 Can 3,000.00 $3,000.00 0.00 $0.00 $3,000.00 $3,000.00 

                                                     MAIN FLOOR SOUTH SUBTOTAL $158,900.00 

MAIN LEVEL - CENTER - TOWN OFFICES - INTERIOR ABATEMENT
Asbestos Remove asbestos plaster ceilings & associated suspended ceiling systems 13,900 SF 2.00 $27,800.00 6.00 $83,400.00 $8.00 $111,200.00 
Asbestos Remove asbestos vinyl floor tile & associated carpet 13,900 SF 1.00 $13,900.00 4.00 $55,600.00 $5.00 $69,500.00 
Asbestos Remove asbestos transite board 920 SF 1.00 $920.00 4.00 $3,680.00 $5.00 $4,600.00 
Asbestos Demo & abate asbestos pipe insulation in bathroom chases 1 EA 500.00 $500.00 2,000.00 $2,000.00 $2,500.00 $2,500.00 
Asbestos Remove miscellaneous asbestos fire doors, expansion joint caulk 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 
Asbestos Asbestos Disposal 15 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $30,000.00 
Asbestos 3rd Party Monitoring 20 Days 100.00 $2,000.00 350.00 $7,000.00 $450.00 $9,000.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 
Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 225 EA 10.00 $2,250.00 15.00 $3,375.00 $25.00 $5,625.00 

PCB Demo Remove expansion joint caulk & miscellaneous woodwork 1 EA 400.00 $400.00 3,200.00 $3,200.00 $3,600.00 $3,600.00 
PCB Demo PCB Disposal - <50 1 Can 3,000.00 $3,000.00 0.00 $0.00 $3,000.00 $3,000.00 

                                                     MAIN FLOOR CENTER SUBTOTAL $247,025.00 

MAIN LEVEL - NORTH - TOWN CLERK - INTERIOR ABATEMENT
Asbestos Remove asbestos plaster ceilings & associated suspended ceiling systems 2,250 SF 2.00 $4,500.00 6.00 $13,500.00 $8.00 $18,000.00 
Asbestos Remove asbestos vinyl floor tile & associated carpet 3,050 SF 1.00 $3,050.00 4.00 $12,200.00 $5.00 $15,250.00 
Asbestos Demo & abate asbestos pipe insulation in bathroom chases 2 EA 500.00 $1,000.00 2,000.00 $4,000.00 $2,500.00 $5,000.00 
Asbestos Remove miscellaneous asbestos fire doors 3 EA 200.00 $600.00 800.00 $2,400.00 $1,000.00 $3,000.00 
Asbestos Asbestos Disposal 5 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $10,000.00 

ESTIMATED BY: JL
STATUS OF DESIGN: Feasibility Study

ABATEMENT 16



NEWINGTON TOWN HALL STUDY 1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

Asbestos 3rd Party Monitoring 15 Days 100.00 $1,500.00 350.00 $5,250.00 $450.00 $6,750.00 

Lead Paint Remove miscellaneous woodwork 1 EA 400.00 $400.00 1,600.00 $1,600.00 $2,000.00 $2,000.00 
Lead Paint Lead Disposal 1 Can $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 

HazMat Remove fluorescent light tubes & ballasts 150 EA 10.00 $1,500.00 15.00 $2,250.00 $25.00 $3,750.00 

PCB Demo Remove miscellaneous wood trim & floor 1 EA 2,000.00 $2,000.00 8,000.00 $8,000.00 $10,000.00 $10,000.00 
PCB Demo Remove paint from masonry walls 1 EA 10,000.00 $10,000.00 50,000.00 $50,000.00 $60,000.00 $60,000.00 
PCB Demo PCB Disposal - <50 5 Can 3,000.00 $15,000.00 0.00 $0.00 $3,000.00 $15,000.00 
PCB Demo Post abatement substrate testing 1 EA 10,000.00 $10,000.00 2,000.00 $2,000.00 $12,000.00 $12,000.00 

                                                     MAIN FLOOR NORTH SUBTOTAL $151,750.00 

LOWER LEVEL - PIPE TUNNELS - INTERIOR ABATEMENT
Asbestos Abate asbestos pipe insulation in North Crawlspaces under Clerk & Council 15,000 SF 2.00 $30,000.00 3.00 $45,000.00 $5.00 $75,000.00 
Asbestos Abate asbestos pipe insulation in Lower Crawlspace under Facilities & Eng 8,000 SF 2.00 $16,000.00 3.00 $24,000.00 $5.00 $40,000.00 
Asbestos Asbestos Disposal 25 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $50,000.00 
Asbestos 3rd Party Monitoring 40 Days 100.00 $4,000.00 350.00 $14,000.00 $450.00 $18,000.00 

                                          LOWER LEVEL PIPE TUNNELS SUBTOTAL $183,000.00 

EXTERIOR ELEVATIONS - WINDOWS & DOORS
Asbestos / PCB Remove windows with asbestos/PCB caulk and glazing putty 90 EA 2.00 $180.00 3.00 $270.00 $5.00 $450.00 
PCB Demo Remove PCB sealant from Gym glass block windows 320 LF 10.00 $3,200.00 20.00 $6,400.00 $35.00 $9,600.00 
Asbestos Remove asbestos caulk from door frames & louvers 20 EA 100.00 $2,000.00 200.00 $4,000.00 $300.00 $6,000.00 
Asbestos Asbestos Disposal 1 Can $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $2,000.00 
PCB Demo PCB Disposal - >50 5 Cans 5,000.00 $25,000.00 0.00 $0.00 $5,000.00 $25,000.00 
PCB Demo Post abatement substrate testing 1 EA 20,000.00 $20,000.00 2,000.00 $4,000.00 $24,000.00 $24,000.00 
Asbestos 3rd Party Monitoring 15 Days 100.00 $1,500.00 350.00 $5,250.00 $450.00 $6,750.00 

                                          EXTERIOR ELEVATIONS SUBTOTAL $73,800.00 

EXTERIOR ROOFING
Asbestos Remove asphalt shingles with asbestos tab cement on pitched roofs 50,000 SF 0.50 $25,000.00 2.00 $100,000.00 $2.50 $125,000.00 
Asbestos Remove asbestos flashing on flat roofs 4,000 SF 2.00 $8,000.00 3.00 $12,000.00 $5.00 $20,000.00 
Asbestos Asbestos Disposal 40 Cans $2,000.00 $0.00 $0.00 $0.00 $2,000.00 $80,000.00 

                                          EXTERIOR ROOFING SUBTOTAL $225,000.00 

ESTIMATE SUBTOTAL: $1,318,525.00 
PROFIT & OVERHEAD: $263,705.00

BUILDING ABATEMENT ESTIMATE: $1,582,230.00 

Assumptions: At least wing size chunks of the building are turned over for abatement versus room by room phasing.
Areas are being gutted and rebuilt or gutted and demolished versus selective finish removal and restoration.

ADDITIONAL CONTINGENCIES FOR UNKNOWN PCB'S ETC. 0.2 $316,446.00

REVISED TOTAL FOR REPORT $1,898,676.00
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NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

SOFT COSTS

Environmental Remediation and Abatement Consultant 300,000         

Construction Testing Lab and Special Inspections 20,000           

Printing 25,000           

Referendum informational brochures and mailing 10,000           

Bond Counsel, financial advisor, rating agencies 160,000         

Poll workers, ballots, and legal notice, for referendum 30,000           

Disposal of contaminated soils 20,000           

Telephone and Data Wiring 350,000         

Builder’s Risk Insurance 30,000           

TOTAL 945,000         

SOFT COSTS 18



NEWINGTON TOWN HALL STUDY1 - DETAILED COST ESTIMATE BREAKDOWN (RENOVATION)

DATA

BUILDING AREAS EXCLUDING FAN ROOM THIRD FLOOR

LOWER LEVEL 17857

FIRST FLOOR 51077

SECOND FLOOR 25932

TOTAL SF 94866

TRANSITION ACADEMY 6755

LOWERLEVEL AREAS PREVIOUSLY RENOVATED 12251

TOTAL PREVIOUSLY RENOVATED AREAS 19006

NET RENOVATED SF 75860

EXISTING GYM 7206 246

COUNCIL 6,501.29 271

13707.29

DATA 19


